

Section 106 and NEPA Timeline

Updated March 23, 2016



#	Section 106 and NEPA Process	Date	Completed
1	<i>* Scoping</i>	<i>Summer 2014</i>	X
2	Initiate Section 106 Process with MHT	June 2014	X
3	Identify Area of Review	Summer-Fall 2014	X
4	<i>* Preliminary Alternatives & Screening Report (PASR)</i>	<i>Fall 2014</i>	X
5	Conduct Reconnaissance Survey and Preliminary Records Search	January 2015	X
6	<i>* Develop Retained Alternatives</i>	<i>Spring 2015</i>	X
7	<i>* Alternatives Report</i>	<i>Spring-Summer 2015</i>	X
8	Delineate Historic Architectural Area of Potential Effects	Spring 2015	X
9	Consulting Parties Meeting #1	July 16, 2015	X
10	Identify Historic Properties/Determinations of Eligibility (Cultural Resources Reports)	July 2015	X
11	Consulting Parties Meeting #2	August 5, 2015	X
12	Maryland Historical Trust and Consulting Parties Response (Cultural Resources Reports)	September 2015	X
13	Additional Determinations of Eligibility	September 2015	X
14	Consulting Parties Meeting #3	September 28, 2015	X
15	Maryland Historical Trust and Consulting Parties Response (Additional Determinations of Eligibility)	September 2015	X
16	Draft Effects Assessment Report	October 2015	X
17	Consulting Parties Meeting #4	October 29, 2015	X
18	Maryland Historical Trust and Consulting Parties Response (Effects Assessment Report)	November 2015	X
19	<i>*Draft Environmental Impact Statement</i>	<i>December 2015</i>	X
20	Consulting Parties Meeting #5	March 23, 2016	X
21	Draft MOA/PA	May 2016	
22	Consulting Parties Meeting #6	May 2016	
23	Consulting Parties Meeting #7 (as needed)	June-August 2016	
24	Signed MOA/PA	August 2016	
25	<i>* Final Environmental Impact Statement (public availability)</i>	<i>October 2016</i>	
26	<i>*Record of Decision</i>	<i>March 2017</i>	

** Italics: NEPA*

Bold: Section 106

Note: Dates are subject to changes